
ID Task Name % Work Complete Work

1 North Dakota Migration - Phase 4 0% 57,724.2 hrs
2 Group 4 Preparation Tasks 0% 1,672 hrs
3 Kick-off meeting with Agencies 0% 8 hrs

4 Download Code 0% 16 hrs

5 Review and approve list of objects 0% 48 hrs

6 Perform Analysis of Objects (Natural Engineer & Revolve) 0% 424 hrs
7 Create phased object list for review 0% 24 hrs

8 ND Review and approval of object list 0% 160 hrs

9 Revolve 0% 112 hrs

10 Compile Analysis Reports 0% 64 hrs

11 Develop list of every data object that has to move 0% 64 hrs
12 List of VSAM/GDG that exist on the MF 0% 16 hrs

13 List of VSAM files that will remain after migration 0% 16 hrs

14 List of ADABAS files 0% 16 hrs

15 List of DB2 Tables 0% 16 hrs

16 Deliver TEST LPAR requirements (list) to ND 0% 8 hrs

17 Identify shared files for concurrent phases 0% 32 hrs

18 Take action to address shared files 0% 80 hrs

19 Validate Infoprint for this group 0% 200 hrs
20 Obtain list of printers from the agencies  that identifies the printers for each job/online system. 0% 80 hrs

21 Configure Inforprint (add printer definitions) 0% 40 hrs

22 Identify move page def form def 0% 40 hrs

23 Conduct testing to ensure Linux can print to these printers 0% 40 hrs

24 Misc Tasks 0% 776 hrs
25 Review Microfiche/Tape Report 0% 32 hrs
26 Pass information to tech team 0% 32 hrs

27 Review On-Demand/Filnet Information 0% 520 hrs
28 Obtain On-Demand/Filenet Phase II list of report names and Jobs for Filenet 0% 80 hrs

29 Define the access controls for the reports 0% 160 hrs

30 Identify key word definitions 0% 160 hrs

31 Determine Doc classes in Filenet 0% 40 hrs

32 Create Doc classes in FileNet 0% 80 hrs

33 Convert existing batch jobs using Wapapello 0% 224 hrs
34 Decide on using FTP or LPR for Print Queue 0% 0 hrs

35 Determine formatting for the reports 0% 64 hrs

36 Convert Data 0% 160 hrs
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37 Emulator Verification 0% 80 hrs
38 Obtain list of Emultors currently being used 0% 80 hrs

39 Group 4: Migration 0% 1,872 hrs
40 Migration to Mainframe Test LPAR 0% 300 hrs
41 Mainframe Code Migration 0% 8 hrs
42 Move Identified Components to Test Mainframe LPAR 0% 8 hrs

43 Mainframe Data Migration 0% 276 hrs
44 Identify data stores and databases to be migrated 0% 32 hrs

45 Allocate storage / create databases and data stores 0% 16 hrs

46 Unloads, decompresses and FTP's data files 0% 112 hrs

47 Automate data load scripts 0% 32 hrs

48 Determine time required to load scripts 0% 32 hrs

49  Load data files 0% 32 hrs

50 Backup data stores 0% 20 hrs

51 Mainframe Batch Migration 0% 16 hrs
52 Copy JCL 0% 16 hrs

53 Migration to Linux 0% 1,572 hrs
54 Linux Natural Code Migration 0% 320 hrs
55 Create Test Environment on Linux 0% 8 hrs

56 Move Objects to Open Systems (Linux) 0% 8 hrs

57 Compile on Linux 0% 80 hrs

58 Identify code containing hex values 0% 64 hrs

59 Convert hex values in code to ASCII equivalent if needed 0% 80 hrs

60 Amend Natural code implementing scripting  replacement for batch JCL  0% 80 hrs

61 Linux Non-Natural Code Migration 0% 468 hrs
62 Send COBOL, Fortran and Assembler objects to MigrationWare 0% 4 hrs

63 Modify all objects 0% 400 hrs

64 Load COBOL objects on Linux 0% 16 hrs

65 Load Converted Fortran Objects on Linux 0% 16 hrs

66 Load Converted Dyl280 Objects on Linux 0% 16 hrs

67 Load Converted Assembler Objects on Linux 0% 16 hrs

68 Linux  Data (VSAM) Migration 0% 192 hrs
69 Identify ADABAS files to replace VSAM files 0% 40 hrs

70 Create Adabas files 0% 36 hrs

71 Unload VSAM file, Load ADABAS file 0% 24 hrs

72 Backup new Adabas files 0% 12 hrs
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73 Build VSAM Triggers 0% 80 hrs

74 Move VSAM/GDG files 0% 0 hrs

75 Linux Batch (JCL) Migration 0% 592 hrs
76 send JCL to Cronus 0% 8 hrs

77 Convert  JCL 0% 400 hrs

78 Identify Tivoli schedules to place in Appworx 0% 32 hrs

79 Identify parameters that need to be put in AppWorx 0% 96 hrs

80 Enter schedules into AppWorx 0% 32 hrs

81 Enter Parameters into Appworx from ESPBatch 0% 16 hrs

82 Load coverted SCL on Linux 0% 8 hrs

83 Milestone Payment (Linux Code Migration) 0% 0 hrs

84 Milestone Payment (Linux Data Migration) 0% 0 hrs

85 Milestone Payment (Linux Batch Migration) 0% 0 hrs

86 Milestone Payment - Completion of full Data Migration 0% 0 hrs

87 Group 4 Test Planning 0% 0 hrs
88 Manage Definition of Test Cases 0% 0 hrs

89 Define test criteria and develop use cases 0% 0 hrs
116 ND Review, Group 4 Test Scripts 0% 0 hrs

117 Test Scripts Complete 0% 0 hrs

118 Milestone Payment - Test Plan 0% 0 hrs

119 Group 4 Unit Testing 0% 20,000 hrs
146 Group 4: System & Integration Testing - (Linux and Mainframe) 0% 10,000 hrs
177 Group 4 Agency Acceptance Testing 0% 21,892 hrs
178 Refresh Acceptance Environment 0% 226 hrs
179 Load ADABAS data 0% 16 hrs

180 Load VSAM and convert 0% 16 hrs

181 Load DataFiles and convert 0% 6 hrs

182 Load Tape files and convert 0% 4 hrs

183 Copy PREDICT and NATURAL Security 0% 8 hrs

184 Copy NATURAL/COBOL 0% 48 hrs

185 Compile NATURAL/COBOL 0% 48 hrs

186 Unload and transfer JCL 0% 32 hrs

187 Setup AppWorx 0% 48 hrs

188 Acceptance Testing Preparation 0% 98 hrs
189 Setup WMS for acceptance testing Problem Logs 0% 4 hrs

190 Update any necessary documentation the user needs to be able to execute tests 0% 8 hrs
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191 Provide user with date of original snapshot 0% 8 hrs

192 Provide Linux scripts 0% 2 hrs

193 Provide sequence listing of agency's application 0% 2 hrs

194 Help users with batch jobs 0% 24 hrs

195 Help users with changing of setup cards 0% 24 hrs

196 Setup for testing with the scheduler  0% 16 hrs

197 Documentation of ftp test jobs and environments  0% 10 hrs

198 Software setup on user's PC's such as emulator, WinSCP 0% 36 hrs
199 Test connection for Emulators 0% 12 hrs

200 Setup programs to look for appropriate Agency Printer 0% 24 hrs

201 Setup for ftp test environments 0% 0 hrs

202 Push out to Desktops 0% 0 hrs

203 Phase IV User ID's 0% 200 hrs
204 Confirm that all Agency ID's have been created 0% 80 hrs

205 Test a determined amount of ID's 0% 120 hrs

206 End User Training 0% 252 hrs
207 Prepare training material 0% 240 hrs

208 Schedule Classes 0% 8 hrs

209 Do class evaluation 0% 4 hrs

210 Agency Acceptance Testing on Linux 0% 15,000 hrs
211 DHS-Applications 0% 15,000 hrs
212 RE5 - Assist Application 0% 600 hrs

213 ES1 - TECS Application 0% 600 hrs

214 ES2 - TECS Application 0% 600 hrs

215 ES3,  ES4 & HES - TECS Application 0% 600 hrs

216 PW2 through PW9 - CCWIPS Application 0% 600 hrs

217 HC6 - Vocational Rehabilitation - VRIS Application 0% 600 hrs

218 HC7 - Vocational Rehabilitation - VRIS Application 0% 600 hrs

219 SSFS - Emergency Foodstamp Application 0% 600 hrs

220 SS8 - Developmental Disabilities 0% 600 hrs

221 GR1 - Haven Billing Application 0% 600 hrs

222 RE - Vision Application 0% 600 hrs

223 ES7 - Case Inquiry Web Application 0% 600 hrs

224 ES7 - Case Inquiry Administration Application 0% 600 hrs

225 ES7 - Case Registration Application 0% 600 hrs

226 ES7 - Child Support Employer EFT-Administrative Application 0% 600 hrs
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227 ES7 - Child Support Employer EFT-Employers Application 0% 600 hrs

228 ES8 - System FACSES Application 0% 600 hrs

229 ES9 - System FACSES Application 0% 600 hrs

230 SS6 - System FACSES Application 0% 600 hrs

231 SB61 through SB63 - MDS Nursing Home Application 0% 600 hrs

232 SS44 & SS45- Low Income Heating Assistance Application 0% 600 hrs

233 JUST DB2 - Childrens Special Health Services Application 0% 600 hrs

234 TSO Libs 0% 600 hrs

235 Unidentified Objects 0% 600 hrs

236 USER.SS1.TSOLIB 0% 600 hrs

237 Summarize User Acceptance Testing 0% 6,080 hrs
238 Fixes during Acceptance test 0% 3,000 hrs

239 Timeframe to resolve and retest Problem Logs (during acceptance testing timeframe) 0% 3,000 hrs

240 ND review/approve  test results 0% 48 hrs

241 Signoffs of applications that were successfully tested (during acceptance testing timeframe) 0% 32 hrs

242 User Acceptance Testing Complete 0% 0 hrs

243 Milestone Payment - Acceptance Testing 0% 0 hrs

244 Group 4 Production Pilot 0% 256.2 hrs
245 Freeze programs in mainframe 0% 0 hrs

246 Determine which programs changed 0% 80 hrs

247 Migration of security (NDGOV ADS) 0% 48 hrs

248 DATA - test run 0% 32 hrs
249 Migration of ADABAS 0% 16 hrs

250 Migration of VSAM 0% 8 hrs

251 Migration of DF./TP./* 0% 8 hrs

252 NATURAL 0% 56.2 hrs
253 Migration of PREDICT 0% 8 hrs

254 Migration of NATURAL Security 0% 8 hrs

255 Migration of Copy Source 0% 8.03 hrs

256 Migration of Compiled Objects 0% 32.17 hrs

257 COBOL 0% 16 hrs
258 Migration of Copy Source 0% 4 hrs

259 Migration of Compiled Objects 0% 12 hrs

260 Migration of JCL Engine 0% 16 hrs

261 Migration of AppWorx 0% 8 hrs

262 Production Test 0% 2,000 hrs
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263 Online 0% 1,000 hrs

264 Batch 0% 1,000 hrs

265 Implementation 0% 32 hrs
266 DATA - prod move 0% 32 hrs
267 ADABAS 0% 16 hrs

268 VSAM 0% 8 hrs

269 DF./TP./* 0% 8 hrs

270 Go live 0% 0 hrs

271 Milestone Payment - Production Implementation 0% 0 hrs

272 Milestone Payment - Retainage for Group Training 0% 0 hrs

273 Milestone Payment - Retainage for Group 3 0% 0 hrs

274 Milestone Payment - Retainage for Group 4 0% 0 hrs
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253.5 days? Mon 5/7/07 Wed 5/7/08

70 days Mon 5/7/07 Tue 8/14/07
0.5 days Mon 5/7/07 Mon 5/7/07 Weigel  Linda M.,Meier  Shawn R.

1 day Mon 5/7/07 Tue 5/8/07 Zander  Barb J.,Jangula  Duane A.

3 days Tue 5/8/07 Fri 5/11/07 Meier  Shawn R.,Gilpin  James

29 days Fri 5/11/07 Fri 6/22/07
3 days Fri 5/11/07 Wed 5/16/07 Gilpin  James

10 days Wed 5/16/07 Thu 5/31/07 Meier  Shawn R.,Team Leaders

7 days Thu 5/31/07 Mon 6/11/07 Gilpin  James,Madern  Larry

8 days Mon 6/11/07 Thu 6/21/07 Gilpin  James

1 day Thu 6/21/07 Fri 6/22/07
1 day Thu 6/21/07 Fri 6/22/07 Muscha  Brenda,Madern  Larry

1 day Thu 6/21/07 Fri 6/22/07 Muscha  Brenda,Madern  Larry

1 day Thu 6/21/07 Fri 6/22/07 Muscha  Brenda,Madern  Larry

1 day Thu 6/21/07 Fri 6/22/07 Muscha  Brenda,Madern  Larry

1 day Fri 6/22/07 Mon 6/25/07 Muscha  Brenda

4 days Mon 6/25/07 Fri 6/29/07 Muscha  Brenda

5 days Mon 6/25/07 Mon 7/2/07 Muscha  Brenda,Gilpin  James

32.5 days Mon 5/7/07 Thu 6/21/07
10 days Mon 5/7/07 Fri 5/18/07 Meier  Shawn R.

5 days Thu 5/31/07 Thu 6/7/07 Roehrich  Paul J.

5 days Thu 6/7/07 Thu 6/14/07 Muscha  Brenda

5 days Thu 6/14/07 Thu 6/21/07 Roehrich  Paul J.

70 days Mon 5/7/07 Tue 8/14/07

2 days Mon 5/7/07 Tue 5/8/07
2 days Mon 5/7/07 Tue 5/8/07 Meier  Shawn R.,Dosch  Paula K.

55 days Mon 5/7/07 Tue 7/24/07
5 days Mon 5/7/07 Fri 5/11/07 Meier  Shawn R.,Muscha  Brenda

20 days Mon 5/14/07 Mon 6/11/07 Veit  Al C.

20 days Tue 6/12/07 Tue 7/10/07 Jangula  Duane A.

5 days Wed 7/11/07 Tue 7/17/07 Jangula  Duane A.

5 days Wed 7/18/07 Tue 7/24/07 Rossow  Travis L.,Laber  William G.

15 days Wed 7/25/07 Tue 8/14/07
1 day Wed 7/25/07 Wed 7/25/07

4 days Thu 7/26/07 Tue 7/31/07 Rossow  Travis L.,Laber  William G.

10 days Wed 8/1/07 Tue 8/14/07 Rossow  Travis L.,Laber  William G.
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10 days Mon 5/7/07 Fri 5/18/07
10 days Mon 5/7/07 Fri 5/18/07 Meier  Shawn R.

41 days? Fri 6/22/07 Tue 8/21/07

14 days? Mon 7/2/07 Mon 7/23/07

1 day Mon 7/2/07 Tue 7/3/07
1 day Mon 7/2/07 Tue 7/3/07 Jangula  Duane A.

13 days Tue 7/3/07 Mon 7/23/07
2 days Tue 7/3/07 Fri 7/6/07 Muscha  Brenda,Madern  Larry

2 days Fri 7/6/07 Tue 7/10/07 Wanek  Daniel J.

7 days Fri 7/6/07 Tue 7/17/07 Jangula  Duane A.,Roach  Eugene J.

2 days Tue 7/17/07 Thu 7/19/07 Jangula  Duane A.,Roach  Eugene J.

2 days Thu 7/19/07 Mon 7/23/07 Jangula  Duane A.,Roach  Eugene J.

2 days Tue 7/17/07 Thu 7/19/07 Jangula  Duane A.,Roach  Eugene J.

1.25 days Thu 7/19/07 Fri 7/20/07 Jangula  Duane A.,Roach  Eugene J.

1 day? Tue 7/3/07 Thu 7/5/07
1 day? Tue 7/3/07 Thu 7/5/07 Muscha  Brenda,Gilpin  James

41 days Fri 6/22/07 Tue 8/21/07

21 days Fri 6/22/07 Tue 7/24/07
1 day Fri 6/22/07 Mon 6/25/07 Gilpin  James

1 day Mon 6/25/07 Tue 6/26/07 Gilpin  James

5 days Tue 6/26/07 Tue 7/3/07 Muscha  Brenda,Madern  Larry

4 days Tue 7/3/07 Tue 7/10/07 Muscha  Brenda,Madern  Larry

5 days Tue 7/10/07 Tue 7/17/07 Muscha  Brenda,Madern  Larry

5 days Tue 7/17/07 Tue 7/24/07 Muscha  Brenda,Madern  Larry

29.5 days Fri 6/22/07 Fri 8/3/07
0.5 days Fri 6/22/07 Fri 6/22/07 Gilpin  James

25 days Mon 6/25/07 Mon 7/30/07 Muscha  Brenda,Nas Salasa

1 day Tue 7/31/07 Tue 7/31/07 Muscha  Brenda,Nas Salasa

1 day Wed 8/1/07 Wed 8/1/07 Muscha  Brenda,Nas Salasa

1 day Thu 8/2/07 Thu 8/2/07 Muscha  Brenda,Nas Salasa

1 day Fri 8/3/07 Fri 8/3/07 Muscha  Brenda,Nas Salasa

29.5 days Fri 6/22/07 Fri 8/3/07
5 days Tue 7/3/07 Wed 7/11/07 Madern  Larry

4.5 days Wed 7/11/07 Tue 7/17/07 Bear  Ron E.

3 days Wed 7/18/07 Fri 7/20/07 Madern  Larry

1.5 days Mon 7/23/07 Tue 7/24/07 Roach  Eugene J.
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10 days Mon 7/23/07 Fri 8/3/07 Bear  Ron E.

5 days Fri 6/22/07 Fri 6/29/07

33 days Thu 7/5/07 Tue 8/21/07
1 day Thu 7/5/07 Fri 7/6/07 Gilpin  James

25 days Fri 7/6/07 Fri 8/10/07 Steven Herbert,Vincent West

2 days Fri 8/10/07 Tue 8/14/07 Muscha  Brenda,Roehrich  Paul J.

4 days Fri 8/10/07 Thu 8/16/07 Roehrich  Paul J.,Smith  Donna M.,Thomas  Peggy A.

2 days Thu 8/16/07 Mon 8/20/07 Smith  Donna M.,Thomas  Peggy A.

1 day Mon 8/20/07 Tue 8/21/07 Smith  Donna M.,Thomas  Peggy A.

1 day Fri 8/10/07 Mon 8/13/07 Gilpin  James

0 days Tue 7/24/07 Tue 7/24/07 Weigel  Linda M.,Gilpin  James

0 days Fri 8/3/07 Fri 8/3/07 Weigel  Linda M.,Gilpin  James

0 days Tue 8/21/07 Tue 8/21/07 Weigel  Linda M.,Gilpin  James

0 days Fri 8/3/07 Fri 8/3/07

58 days Tue 7/3/07 Tue 9/25/07
53 days Tue 7/3/07 Tue 9/18/07

53 days Tue 7/3/07 Tue 9/18/07
53 days Wed 7/11/07 Tue 9/25/07

0 days Tue 9/25/07 Tue 9/25/07

0 days Tue 9/25/07 Tue 9/25/07

50 days Tue 8/21/07 Wed 10/31/07

56 days Tue 10/9/07 Mon 12/31/07

85 days Mon 12/31/07 Thu 5/1/08

3 days Mon 12/31/07 Fri 1/4/08
2 days Mon 12/31/07 Thu 1/3/08 Roach  Eugene J.

1 day Mon 12/31/07 Wed 1/2/08 Roach  Eugene J.,Vincent West

0.75 days Mon 12/31/07 Wed 1/2/08 Vincent West

0.5 days Mon 12/31/07 Mon 12/31/07 Vincent West

0.5 days Mon 12/31/07 Mon 12/31/07 Zander  Barb J.,Jangula  Duane A.

2 days Mon 12/31/07 Thu 1/3/08 Zander  Barb J.,Jangula  Duane A.,Roach  Eugene J.

2 days Mon 12/31/07 Thu 1/3/08 Zander  Barb J.,Jangula  Duane A.,Roach  Eugene J.

2 days Mon 12/31/07 Thu 1/3/08 Zander  Barb J.,Jangula  Duane A.

3 days Mon 12/31/07 Fri 1/4/08 Roehrich  Paul J.,Thomas  Peggy A.

1.25 days Fri 1/4/08 Mon 1/7/08
0.5 days Fri 1/4/08 Fri 1/4/08 Meier  Shawn R.

1 day Fri 1/4/08 Mon 1/7/08 Meier  Shawn R.
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1 day Fri 1/4/08 Mon 1/7/08 Gilpin  James

0.25 days Fri 1/4/08 Fri 1/4/08 Gilpin  James

0.25 days Fri 1/4/08 Fri 1/4/08 Gilpin  James

1 day Fri 1/4/08 Mon 1/7/08 Feist  A. Jill,Noto  Teresa,Harter  Danan C.

1 day Fri 1/4/08 Mon 1/7/08 Feist  A. Jill,Noto  Teresa,Harter  Danan C.

1 day Fri 1/4/08 Mon 1/7/08 Roehrich  Paul J.,Thomas  Peggy A.

1.25 days Fri 1/4/08 Mon 1/7/08 Muscha  Brenda

3 days Mon 12/31/07 Fri 1/4/08
3 days Mon 12/31/07 Fri 1/4/08 Meier  Shawn R.[50%]

1 day Mon 12/31/07 Wed 1/2/08 Feist  A. Jill,Noto  Teresa,Harter  Danan C.

1 day Mon 12/31/07 Wed 1/2/08

0 days Mon 12/31/07 Mon 12/31/07 Help Desk

5 days Mon 12/31/07 Tue 1/8/08
5 days Mon 12/31/07 Tue 1/8/08 Veit  Al C.,Meier  Shawn R.

5 days Mon 12/31/07 Tue 1/8/08 Harter  Danan C.,Feist  A. Jill,Noto  Teresa

16.5 days Mon 12/31/07 Thu 1/24/08
15 days Mon 12/31/07 Wed 1/23/08 Carr  Jeff N.,Dosch  Paula K.

1 day Wed 1/23/08 Thu 1/24/08 Weigel  Linda M.

0.5 days Thu 1/24/08 Thu 1/24/08 Weigel  Linda M.

75 days Mon 12/31/07 Thu 4/17/08

75 days Mon 12/31/07 Thu 4/17/08
75 days Mon 12/31/07 Thu 4/17/08 Agency Staff

75 days Mon 12/31/07 Thu 4/17/08 Agency Staff

75 days Mon 12/31/07 Thu 4/17/08 Agency Staff

75 days Mon 12/31/07 Thu 4/17/08 Agency Staff

75 days Mon 12/31/07 Thu 4/17/08 Agency Staff

75 days Mon 12/31/07 Thu 4/17/08 Agency Staff

75 days Mon 12/31/07 Thu 4/17/08 Agency Staff

75 days Mon 12/31/07 Thu 4/17/08 Agency Staff

75 days Mon 12/31/07 Thu 4/17/08 Agency Staff

75 days Mon 12/31/07 Thu 4/17/08 Agency Staff

75 days Mon 12/31/07 Thu 4/17/08 Agency Staff

75 days Mon 12/31/07 Thu 4/17/08 Agency Staff

75 days Mon 12/31/07 Thu 4/17/08 Agency Staff

75 days Mon 12/31/07 Thu 4/17/08 Agency Staff

75 days Mon 12/31/07 Thu 4/17/08 Agency Staff

Page 10



Duration Start Finish Resource Names

75 days Mon 12/31/07 Thu 4/17/08 Agency Staff

75 days Mon 12/31/07 Thu 4/17/08 Agency Staff

75 days Mon 12/31/07 Thu 4/17/08 Agency Staff

75 days Mon 12/31/07 Thu 4/17/08 Agency Staff

75 days Mon 12/31/07 Thu 4/17/08 Agency Staff

75 days Mon 12/31/07 Thu 4/17/08 Agency Staff

75 days Mon 12/31/07 Thu 4/17/08 Agency Staff

75 days Mon 12/31/07 Thu 4/17/08 Agency Staff

75 days Mon 12/31/07 Thu 4/17/08 Agency Staff

75 days Mon 12/31/07 Thu 4/17/08 Agency Staff

85 days Mon 12/31/07 Thu 5/1/08
75 days Mon 12/31/07 Thu 4/17/08 Harter  Danan C.,Feist  A. Jill,Muscha  Brenda,Madern  Larry,Noto  Teresa

75 days Tue 1/8/08 Thu 4/24/08 Harter  Danan C.,Feist  A. Jill,Muscha  Brenda,Madern  Larry,Noto  Teresa

3 days Thu 4/24/08 Tue 4/29/08 Agency Staff,Meier  Shawn R.

2 days Tue 4/29/08 Thu 5/1/08 Agency Staff,Meier  Shawn R.

0 days Thu 5/1/08 Thu 5/1/08

0 days Thu 5/1/08 Thu 5/1/08

10.5 days Mon 12/31/07 Wed 1/16/08
0 days Mon 12/31/07 Mon 12/31/07 Carr  Jeff N.,Gilpin  James

5 days Mon 12/31/07 Tue 1/8/08 Meier  Shawn R.,Team Leaders

3 days Mon 12/31/07 Fri 1/4/08 Veit  Al C.,Schroeder  Kenneth D.

4 days Mon 12/31/07 Mon 1/7/08
2 days Mon 12/31/07 Thu 1/3/08 Roach  Eugene J.

1 day Thu 1/3/08 Fri 1/4/08 Vincent West

1 day Fri 1/4/08 Mon 1/7/08 Vincent West

3.5 days Mon 1/7/08 Thu 1/10/08
0.5 days Mon 1/7/08 Mon 1/7/08 Zander  Barb J.,Jangula  Duane A.

0.5 days Tue 1/8/08 Tue 1/8/08 Zander  Barb J.,Jangula  Duane A.

0.5 days Tue 1/8/08 Tue 1/8/08 Zander  Barb J.[67%],Jangula  Duane A.[67%],Roach  Eugene J.[67%]

2 days Wed 1/9/08 Thu 1/10/08 Zander  Barb J.[67%],Jangula  Duane A.[67%],Roach  Eugene J.[67%]

1 day Fri 1/11/08 Fri 1/11/08
0.25 days Fri 1/11/08 Fri 1/11/08 Zander  Barb J.,Jangula  Duane A.

0.75 days Fri 1/11/08 Fri 1/11/08 Zander  Barb J.,Jangula  Duane A.

1 day Tue 1/15/08 Tue 1/15/08 Zander  Barb J.,Jangula  Duane A.

1 day Wed 1/16/08 Wed 1/16/08 Roehrich  Paul J.

25 days Thu 1/17/08 Thu 2/21/08
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25 days Thu 1/17/08 Thu 2/21/08 Harter  Danan C.,Feist  A. Jill,Muscha  Brenda,Madern  Larry,Noto  Teresa

25 days Thu 1/17/08 Thu 2/21/08 Harter  Danan C.,Feist  A. Jill,Muscha  Brenda,Madern  Larry,Noto  Teresa

4 days Thu 5/1/08 Wed 5/7/08

4 days Thu 5/1/08 Wed 5/7/08
2 days Thu 5/1/08 Mon 5/5/08 Roach  Eugene J.

1 day Mon 5/5/08 Tue 5/6/08 Vincent West

1 day Tue 5/6/08 Wed 5/7/08 Vincent West

0 days Wed 5/7/08 Wed 5/7/08

0 days Wed 5/7/08 Wed 5/7/08

0 days Wed 5/7/08 Wed 5/7/08

0 days Wed 5/7/08 Wed 5/7/08

0 days Wed 5/7/08 Wed 5/7/08
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